
Meeting Minutes 

Meeting: HDOT Monthly Meeting with Director 

Date: September 25, 2008 

Purpose: Provide project status and outlook 

Attendees: 
HDOT: Brennon Morioka, Jiro Sumada, and Ken Tatsuguchi, 

City: Tom Miyata 

REICTCP: Faith Miyamoto, Harvey Berliner, Clyde Shimizu, and Jim Dunn 

Minutes: 

1. Faith Miyamoto opened the meeting with a brief update on the status of the DEIS. 

a. Ken Tatsuguchi reported that he is reviewing HDOT staff's comment and 

will forward to REICTCP within a week. 

b. Ken T. indicated the HDOT is concerned for congestion during 

construction, specifically the extended period for heavy congestion (2 to 6 

hours, potentially) on Farrington. 

c. Jiro Sumada advised HHCTCP that an extensive public outreach program 

will be necessary, beyond normal public hearings, to inform and prepare 

the public of added congestion and delays. 

d. Jiro S. asked that the Oahu District office is included in future traffic 

discussions. 

2. Jim Dunn reported on meeting with FHWA and HDOT staff on September 18: 

a. FHWA staff principle focus was the planned HOV connection off of H2, 

specifically the approval process. 

b. FHWA asked to participate in HDOT meetings regarding design exception 

to federal funded roadways. 

c. FHWA asked for copies of conceptual drawing showing revised lane 

configurations on Farrington and Kamehameha Highways 

3. Document provided to HDOT for review 
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i. Structural Criteria (Second Draft incorporating HDOT comments) 

ii. Civil Criteria 

iii. Traffic Criteria 

iv. Utilities relocation Criteria 

v. Storm Water Management Criteria 

vi. MOT Report for Farrington Highway 

vii. Left Turn Pocket Technical Report 

4. Documents to be pending in the next month 

a. Specification Outline 

b. Draft Master Agreement 

5. ROW — Tom Miyata 

a. Tom Miyata contacted Dean Yogi to work-out the details of right of entry 

and documentation 

6. Permitting for geotech investigations — discussion 

a. In a discussion with Dr. Brennon Morioka, HDOT Director, it was 

mentioned that the City's consultants were denied access to Farrington 

Highway for geotechnical borings due a moratorium dictated by HDOT 

procedures following pavement repairs. The Director indicated that he is 

willing to consider lifting this and other moratoriums on a case by case 

basis, if requested. He understood the tight schedule we are working 

under and would favorably consider our request 

7. Upcoming meetings 

a. Traffic — Farrington Hwy MOT follow-up meeting 

b. Criteria review, as needed 

Jim Dunn 

September 29, 2008 
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